

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার  
অর্থ মন্ত্রণালয়  
অর্থনৈতিক সম্পর্ক বিভাগ  
ডিই-৬ শাখা  
শের-ই-বাংলানগর, ঢাকা-১২০৭।  
www.erd.gov.bd



স্মারক নম্বর: ০৯.০০.০০০০.২২৮.২৮.০০১.২০.২৭

তারিখ: ৬ মাঘ ১৪৩০

২০ জানুয়ারি ২০২৪

বিষয়: এসএসজি প্রকল্পের **Annual Work Plan for FY 2023-24** সংক্রান্ত।

উপর্যুক্ত বিষয়ের প্রেক্ষিতে জানানো যাচ্ছে যে, অর্থনৈতিক সম্পর্ক বিভাগ কর্তৃক বাস্তবায়নাধীন সাপোর্ট টু সাস্টেইনেবল গ্রাজুয়েশন প্রকল্পের **Annual Work Plan for FY 2023-24**-টি সংশোধন করা হয়েছে (কপি সংযুক্ত)।

২। এমতাবস্থায়, সংশোধিত **Annual Work Plan for FY 2023-24** এর বিষয়ে পরবর্তি প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য নির্দেশক্রমে অনুরোধ করা হলো।

সংযুক্তি: বর্ণনামতে ([Annual Work Plan for FY 2023-24 pdf](#), [Annual Work Plan for FY 2023-24 doc](#)) ।

২০-১-২০২৪

ফারজানা ফেরদৌস জামান

উপসচিব

ফোন: ৯১৮০৬১১

ইমেইল: [de6@erd.gov.bd](mailto:de6@erd.gov.bd)

বিতরণ :

১) কম্পোনেন্ট ম্যানেজার-১, সাপোর্ট টু সাস্টেইনেবল গ্রাজুয়েশন প্রকল্প,

২) সিনিয়র সিস্টেম এনালিস্ট, সিপিটিইউ (আইসিটি), বাস্তবায়ন পরিবীক্ষণ ও মূল্যায়ন বিভাগ (**Annual Work Plan for FY 2023-24** টি CPTU এর ওয়েব সাইটে প্রকাশের অনুরোধসহ)।

৩) সিনিয়র সিস্টেম এনালিস্ট, আইসিটি সেল, অর্থনৈতিক সম্পর্ক বিভাগ (**Annual Work Plan for FY 2023-24** টি ERD এর ওয়েব সাইটে প্রকাশের অনুরোধসহ)।

স্মারক নম্বর: ০৯.০০.০০০০.২২৮.২৮.০০১.২০.২৭/১(৯)

তারিখ: ৬ মাঘ ১৪৩০  
২০ জানুয়ারি ২০২৪

সদয় অবগতি ও কার্যার্থে প্রেরণ করা হল (জ্যেষ্ঠতার ক্রমানুসারে নয়)::

- ১) অতিরিক্ত সচিব (অতিরিক্ত দায়িত্ব), উইং ১০: ডেভেলপমেন্ট ইফেকটিভনেস উইং, অর্থনৈতিক সম্পর্ক বিভাগ, শেরে বাংলা নগর, ঢাকা-১২০৭।
- ২) কম্পোনেন্ট ম্যানেজার-২ (যুগ্মসচিব), সাপোর্ট টু সাস্টেইনেবল গ্রাজুয়েশন প্রকল্প, সেচ ভবন, ২২ মানিকমিয়া এভিনিউ, ঢাকা-১২০৭
- ৩) ইন্টারন্যাশনাল ট্রেড এক্সপার্ট, সাপোর্ট টু সাস্টেইনেবল গ্রাজুয়েশন প্রকল্প, সেচ ভবন, ২২ মানিকমিয়া এভিনিউ, ঢাকা।
- ৪) উপসচিব, ডিই অধিশাখা-৩, অর্থনৈতিক সম্পর্ক বিভাগ, শেরে বাংলা নগর, ঢাকা-১২০৭।
- ৫) কমিউনিকেশন স্পেশালিস্ট, সাপোর্ট টু সাস্টেইনেবল গ্রাজুয়েশন প্রকল্প, সেচ ভবন, ২২ মানিকমিয়া এভিনিউ, ঢাকা।
- ৬) জুনিয়র কনসালটেন্ট (একাউন্টস), সাপোর্ট টু সাস্টেইনেবল গ্রাজুয়েশন প্রকল্প, সেচ ভবন, ২২ মানিকমিয়া এভিনিউ, ঢাকা-১২০৭
- ৭) জুনিয়র কনসালটেন্ট (এডমিন), সাপোর্ট টু সাস্টেইনেবল গ্রাজুয়েশন প্রকল্প, সেচ ভবন, ২২ মানিকমিয়া এভিনিউ, ঢাকা
- ৮) জুনিয়র কনসালটেন্ট (প্ল্যানিং এন্ড ফিন্যান্স), সাপোর্ট টু সাস্টেইনেবল গ্রাজুয়েশন প্রকল্প, সেচ ভবন, ২২ মানিকমিয়া এভিনিউ, ঢাকা-১২০৭।
- ৯) ব্যক্তিগত কর্মকর্তা, সচিবের দপ্তর, অর্থনৈতিক সম্পর্ক বিভাগ



২০-১-২০২৪

ফারজানা ফেরদৌস জামান  
উপসচিব

**Government of the People's Republic of Bangladesh**  
**Economic Relations Division**  
**Support to Sustainable Graduation Project (SSGP)**  
**Annual Work Plan for FY 2023-24**

**Abbreviations**

FGD= Focused Group Discussion; RTC= Round Table Conference; PSC= Project Steering Committee; PIC=Project Implementation Committee PIU= Project Implementation Unit; STS= Smooth Transition Strategy; UN-CDP United nations Committee for Development Policy; TVET= Technical and Vocational Education and Training; VW= Validation Workshop; LLC= Local Level Consultation; WS= Workshop; AWP= Annual Work Plan

<b>Name of Events</b>	<b>July 2023</b>	<b>August 2023</b>	<b>Sept 2023</b>	<b>October 2023</b>	<b>Nov 2023</b>	<b>Dec 2023</b>	<b>Jan 2024</b>	<b>Feb 2024</b>	<b>March 2024</b>	<b>April 2024</b>	<b>May 2024</b>	<b>June 2024</b>
<i>A. Stakeholder Engagement/ Consultation</i>												
Natl. Sem./Conf./ Workshops (engaging key stakeholders)		WS on Fisheries Subsidies	Seminar on Logistics Sector	WS on Leather Sector		Stakeholder Consult. On Aid effectiveness	VW on Exp Div & RMG	Seminar on MC13		Seminar on E-commerce	Seminar on Trade & Enviro	VW on STS
<i>Organizing side events during international fora</i>												
Local Level Stakeholders (Gov, Pvt., CSOs) Consultation/ Sensitization/ Engagement [LLC]					LLC CTG Trade Facilitation			LLC Jessore (Benapole)		LLC Barisal	LLC Narayan ganj	
Planning Workshop										Revised AWP & Prosd. AWP 2024-25		
<i>B. Study/ Research/ Policy Analysis</i>												
Study on Investment		First Draft		Final Draft		VW		Final Report				
Study on Export Diversification			First Draft		WS on the first draft	Final Draft	VW	Final Report				

Name of Events	July 2023	August 2023	Sept 2023	October 2023	Nov 2023	Dec 2023	Jan 2024	Feb 2024	March 2024	April 2024	May 2024	June 2024
								Evaluation and finalization				
Study on Upscaling the RMG Sector				First Draft	WS on the First draft	Final Draft	VW	Final Report  Evaluation and finalization				
Study on Indus. Production				WS on Inception Report				First Draft	Submission of Final Draft and VW  Final Report	Evaluation and finalization		
Study on TVET											Submission of Inception Report	
Study on Transition Financing		1 <sup>st</sup> Draft			Final Draft and VW							
Report on Logistics					Inception Report				Final Report	VW  Evaluation and finalization		
Study on Branding Strategy											Incept Report	
Smooth Transition Strategy (STS) Preparation									1.Consultants Boarded 2. Consultations with NCG & Subcommittees	Consultations with STS Stakeholders and First Draft	WS on STS First draft	Final Draft and VW

Name of Events	July 2023	August 2023	Sept 2023	October 2023	Nov 2023	Dec 2023	Jan 2024	Feb 2024	March 2024	April 2024	May 2024	June 2024
Consultation with CDP on Service Offering Lines (SOLs)									follow-up with UNCDP			
Reports/publications/ documentations for National & Intl. agencies		Compilation of Outcome docs			Country Report 2023 for CDP					Publish Rpt. on Market Access	Publish Rpt. on Upscl. RMG	Publish Rpt. on Exp. Pvt. Invest
<i>C. Meetings/ Discussions/ Committees</i>												
Meetings/discussions/consultations with National & Intl. Agencies							Consultation with WIPO & CDP	Expert Group Meet Of UNCDP	Reg. Conf. on LDC Grad Triennial Review UNCDP			
STS Working Group Meeting			7 <sup>th</sup>		8 <sup>th</sup>					9 <sup>th</sup>		
Meeting of the Joint Task Team for STS				7 <sup>th</sup>					8 <sup>th</sup>			
Meeting of the STS Sub-Committee						7 <sup>th</sup>				8 <sup>th</sup>		
PIC Meeting		17 <sup>th</sup>			18 <sup>th</sup>			19 <sup>th</sup>		20 <sup>th</sup>		
PSC Meeting		18 <sup>th</sup>				19 <sup>th</sup>			20 <sup>th</sup>		21 <sup>st</sup>	
PIU Meeting	43 <sup>rd</sup>	44 <sup>th</sup>	45 <sup>th</sup>	46 <sup>th</sup>	47 <sup>th</sup>	48 <sup>th</sup>	49 <sup>th</sup>	50 <sup>th</sup>	51 <sup>st</sup>	52 <sup>nd</sup>	53 <sup>rd</sup>	54 <sup>th</sup>
<i>D. Training/ Knowledge Development</i>												
Training on LDC Graduation Related Issues								Trade Facilitation	Trade Finance		Debt Sustainability	
FGD/ RTC on key sectoral/ Thematic issues	FGD on Subsidy				FGDs on Logistics Study and Annual Report 2023 for UNCDP		FGD on Logistics Study	FGD on study on Industrial Product			FGD on Incept Report of Branding Strategy	FGD on Incept Report of TVET Study

\*This is a living document and to be updated as and when necessary, depending on the situations and guidance of the competent authority.