O ANNUAL PROCUREMENT PLAN
FY 2023-2024
Ministry/Division : Economic Relations Division
Agency N/A Budget: Revenue (Admin: 3 Section)
Procuring Entity Name & Code : Economic Relations Division Code: 1130101
Package Description of Unit | Quantity | Procuremen | Contract | Source | EstdCost | Time Not Invite/ Tender Tender | Approval | Notificatio| Signing | Totaltime | Time for ]
No. Procurement Package tMethod & | Approve of (In Tk. Codefor | usedin | Advertise | Opening | Evaluation| to Award | n of Awar% of to Completio
GOODS Type d Funds lakh) Process | GOOD Tender Contract | Contract n of
Authority Signature | Contract
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
GD4 Purchase of curtains cleaning | No. 2000 LTM HOPE GOB 1.50 Planned 09 Aug 23Aug 26 Aug 27Aug | 30 Aug 27 Sep - -
materials and cleaning of (Framewor Dates 2023 2023 2023 2023 2023 2023
Curtains k contract) Planned 0 14 3 1 03 28 49 272
Days
Actual
Nk Dates
GD5 | Connection of Cable network | No. 29 LT™M HOPE GOB 1.20 Planned 10Aug 24 Aug | 27 Aug | 30 Aug 31Aug 27 Sep - -
to TV's (Framewor Dates 2023 2023 2023 2023 2023 2023
k contract) Planned 0 14 3 1 3 28 49 272
Days
Actual
Dates
GDé6 Circular and Advertisement | No. 20 LT™M HOPE GOB 5.00 Planned 10Aug 24 Aug | 28 Aug | 29 Aug 31Aug 27 Sep - -
of Various procurement (Framewor Dates 2023 2023 2023 2023 2023 2023
k contract) . Planned 0 14 4 1 2 28 49 272
Days
Actual
- Dates
GD3 Purchase of Books and No. 2800 LT™M HOPE GOB 9.60 Planned 03Aug 17Aug | 20 Aug | 21 Aug 23Aug 20 Sep - -
Magazine Dates 2023 2023 2023 2023 2023 2023
(Framewor
Planned 0 14 3 1 2 28 48 279
k contract) Days
Actual
Dates
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Package Description of Unit | Quantity | Procuremen | Contract | Source | Estd Cost Time Not Invite/ Tender Tender | Approval | Notificatio| Signing | Totaltime | Time for
No. Procurement Package t Method & | Approve of {In Tk. Code for | usedin | Advertise | Opening | Evaluation| to Award | n of Awa of to Completio
GOODS Type d Funds lakh) Process | GOOD Tender Contract | Contract n of
a Authority Signature | Contract
Actual
] Dates
GDI11 Maintenance of Computer, | No 660 LT™M HOPE GOB 4.00 Planned 20 Aug 4 Sep 7 Sep 11 Sep 13 Sep 8 Oct - -
-Laptop, Printer, Scanner and (Framewor Dates 2023 2023 2023 2023 2023 2023
- Computer Equipment k contract) Planned 0 15 3 4 2 28 52 259
Days
Actual
Dates
GDI12 Maintenance of Electronic No 126 LTM HOPE GOB 8.00 Planned 22 Aug 7 Sep 10 Sep 12 Sep 14 Sep 12 Oct - -
Equipment (Freez, Oven, (Framewor Dates 2023 2023 2023 2023 2023 2023
AC, TV, Photocopier etc) k contract) Planned 0 16 3 2 2 28 51 258
Days
GDI15 Purchase of Computer, No. 400 OT™M HOPE GOB 60.00 Planned 03 Sep 20 Sep 25 Sep 27 Sep 02 Oct 30 Oct - -
Printer, Scanner, Laptop and (e-GP) Dates 2023 2023 2023 2023 2023 2023
Computer Equipment’s Planned 0 17 5 2 - 28 57 30
Days
Actual
Dates
GD17 Purchase of Furniture No. 80 OT™ HOPE GOB 25.00 Planned 8 Oct 23 Oct 26 Oct 29 Oct 01 Nov 29 Nov - -
(e-GP) Dates 2023 2023 2023 2023 2023 2023
s 1o Planned 0 15 3 3 3 28 52 45
" Days
Actual
Dates
GDI18 Purchase of TV, Freeze, No. 28 O™ HOPE GOB 15.00 Planned 15 Oct 31 Oct 5 Nov 7 Nov 9 Nov 7 Dec e <
Micro Oven, Water Purifier, (e-GP) Dates 2023 2023 2023 2023 2023 2023
AC Planned 0 16 B 2 2 28 53 30
Days
Actual
Dates
GDI19 | Purchase of Wi-Fi Router No. |35 OT™ HOPE GOB 15.00 Planned 22 Oct 7 Nov 12 Nov 14 Nov 16 Nov 14 Dec - -
and Zone Director (e-GP) Dates 2023 2023 2023 2023 2023 2023
Planned 0 16 5 2 2 28 53 45
Days
Actual
Dates
GD20 Purchase of Digital in out No. 6 OT™M HOPE GOB 4,00 Planned 29 Oct 14 Dec 18 Dec 20 Dec 21 Dec 18 Jan
Device (e-GP) Dates 2023 2023 2023 2023 2023 2024
Planned 0 16 4 2 1 28 51 30
- Days 5
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Package Description of Unit | Quantity | Procuremen | Contract Source | Estd Cost Time Not Invite/ Tender Tender | Approval | Notificatio| Signing | Total time | Time for
No. Procurement Package t Method & | Approve of (In Tk. Codefor | usedin | Advertise | Opening Evaluation| to Award | nof Awar% of to Completio
GOODS Type d Funds lakh) Process | GOOD Tender Contract | Contract n of
f’ Authority Signature | Contract
GD22 Publication of Annual Report | No. 02 DPM HOPE GOB 6.25 Planned 08 Nov 22 Nov 26 Nov 27 Nov 29 Nov 27 Dec - -
& Flow Chart Dates 2023 2023 2023 2023 2023 2023
Planned 0 14 4 1 2 28 48 40
Days
Actual
. : Dates
GD1 | Purchase of Printer and No. 20 RFQM HOPE GOB 3.00 Planned 11 July -- 18 July 23 July - --- - -
Photocopier Toner ) Dates 2023 2023 2023
Planned 0 0 7 5 -~ 12 3|
| Days
Actual 11 July - 18 July 23 July - e
Dates 2023 2023 2023
GD2 Purchase of Printer and No. 167 OTM (e- HOPE GOB 25.50 Planned 23 July 7 Aug 9 Aug 13 Aug 17 Aug 14 Sep - -
Photocopier Toner GP) Dates 2023 2023 2023 2023 2023 2023
(Framewor Planned 0 15 2 4 4 28 53 272
k contract) Days
Actual
Dates
GDS$ Purchase of Seal and No. 320 OTM (e- HOPE GOB © 4,00 Planned 16 Aug 31 Aug 5 Sep 7 Sep 10 Sep 8 Nov -
Nameplates GP) Dates 2023 2023 2023 2023 2023 2023
(FamEwor Planned 0 15 5 2 3 28 53 232
k contract) baTE Days
e Actual
Dates
GD9 Purchase of Stationary Items | No 118 OTM (e- HOPE GOB 32.00 Planned 17 Aug 4 Sep 7 Sep 11 Sep 14 Sep 12 Oct - -
Items | GP) Dates 2023 2023 2023 2023 2023 2023
(Framewor Planned 0 19 3 4 3 28 57 258
k contract) Days
Actual
Dates i
GD21 Purchase of Official Daily No. 10 Items | LTM HOPE GOB 4.25 Planned 5 Nov 20 Nov 23 Nov 26 Nov 28 Nov 26 Dec - -
Necessities (Framewor Dates 2023 2023 2023 2023 2023 2023
k contract) Planned 0 15 3 3 2 28 51 30
Days =
Actual
Dates
GDI10 | Maintenance of Furniture No. 12 Items | LTM HOPE GOB 3.75 Planned 17 Aug 4 Sep 7 Sep 11 Sep 13 Sep 11 Oct B -
’ (Framewor Dates 2023 | 2023 2023 2023 2023 2023
k contract) Planned 0 17 3 4 2 28 54 259
Days




Package Description of Unit | Quantity | Procuremen | Contract | Source | Estd Cost Time Not Invite/ Tender Tender | Approval | Notificatio| Signing | Total time | Time for
No. Procurement Package t Method & | Approve of (In Tk, Code for | usedin | Advertise | Opening | Evaluation| to Award | n of Award of to Completio
GOODS Type d Funds lakh) Process | GOOD Tender Contract | Contract n of
ﬁ‘ Authority Signature | Contract
< Actual 29 Oct 14Dec | 18Dec | 20Dec | 21 Dec 18 Jan
Dates 2023 2023 2023 2023 2023 2024
Total value of Goods procurement 227.05 !
Admin-4 Section
Package Description of Unit Quantity Procurement Contract | Sourceof | EstdCost | TimeCode | Notused Invite/ Tender Tender | Approvalto | Notification| Signingof | Total time to Time for
No. Procurement Package Method & Type | Approved Funds (in Tk. lakh) for inGOOD | Advertis Opening Evaluation Award of Award | Contract Contract Completion
GOODS Authority Process e Tender Signature of Contract
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
Gift items (brass boat, wall mate, Planned 29 Aug 13 Sep 17 Sep 20 Sep 25 Sep 23 Oct - -
picture frame, shirt, pajabi, saree, Dates 2023 2023 2023 2023 2023 2023
gift box, tea box, seasonal greetings Planned 0 15 4 3 5 28 55 10
etc) Days
LT™M
GDI3 I1ltems | (Framework | HOPE GOB 6.00 Actual
contract) Dates
Planned 0 I5 03 4 3 28 53 10
Days
Actual
Dates
GDI14 Dinner. lunch for officials No. 15 LT™ HOPE GOB 6.00 Planned 29 Aug 13 Sep 17 Sep 20 Sep 25 Sep 23 Oct - -
Dates 2023 2023 2023 2023 2023 2023
V= ‘ Planned 0 15 4 3 5 28 55 10
j Days
Actual
Dates
Total value of Goods procurement | 12.00 0 15 3 2 2 258 50 10
Admin-5 Section
Package Description of Unit Quantity Procurement Contract | Sourceof | Estd Cost Time Code | Notused Invite/ Tender Tender Approval Notification | Signing of | Total time to Time for
No. Procurement Package Method & Approved Funds (In Tk. lakh) for inGOOD | Advertise Opening Evaluation | to Award of Award Contract Contract Completion
GOODS Type Authority ; Process Tender Signature of Contract
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
GD23 Purchase of Clothes No. 17 ltems OT™M HOPE GOB 5.00 Planned 14 Dec 1Jan 2024 | 7 Jan 2024 10 Jan 11 Jan 8 Fed - -
Dates 2023 2024 2024 2024
Planned 0 18 6 3 1 28 56 30
Days _
Actual 14 Dec 1 Jan 2024 | 7Jan 2024 10 Jan 11 Jan 8 Fed
Dates 2023 2024 2024 2024
Total value of Goods procurement | 5.00




PAdmin~6 _Section

Package Description of Unit Quantity Procurement Contract Source of | Estd Cost | Time Code | Not used Invite/ Tender Tender Approval to | Notification of Signing of Total time Time for
r%n. Procurement t Method & Approved Funds (in Tk. for process | in GOOD Advertise Opening Evaluation Award Award contract ot Contract | Completion
Package Type Authority lakh) Tender Signature of Contract
GOODS b
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
GDI16 Private Internet No 120 Mbps OTM HOPE GOB 2.00 Planned 05 October 23 October 25 29 30 27 365
Support (alternative (E-GP) Dates 2023 2023 October October October November
120Mbps) 2023 2023 2023 2023
Planned 0 18 2 04 01 28 53
Days
Actual
Dates
GD7 Maintenance of No 165 LT™M HOPE GOB 3.00 Planned 13 28 30 03 07 05 365
165 Line Intercom Dates August August August September September October
System 2023 2023 2023 2023 2023 2023
Planned 0 15 02 04 04 28 53
Days
Actual
Dates
Total value of Goods procurement 5.00
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