

Government of the People's Republic of Bangladesh  
Economic Relations Division  
Support to Sustainable Graduation Project  
Proposed Annual Work Plan for FY 2024-25

Name of Events	July 2024	August 2024	Sept 2024	October 2024	Nov 2024	Dec 2024	Jan 2025	Feb 2025	March 2025	April 2025	May 2025	June 2025
<i>A. Stakeholder Engagement/ Consultation</i>												
Natl. Sem./Conf./ Workshops (engaging key stakeholders)	Reg Conf on LDC Grad		Integrati on of STS in 9FYP									
<i>Organizing side events during international fora</i>												
Local Level Stakeholders (Gov, Pvt., CSOs) Consultation/ Sensitization/ Engagement [LLC]		LLC on STS Rangpur/ Barishal			LLC on STS Sylhet/Jes sore			LLC on STS Narayan ganj			LLC on STS Cumilla	
Planning Workshop					WS on Rev AWP				WS on AWP 25-26			
<i>B. Study/ Research/ Policy Analysis</i>												
Study on Fisheries Subsidy	Eol		RFP		NoA	Incept WS			First Draft	Final Draft	Evu Comm	Final Report Submit
Study on Alternate Subsidy Scheme	Eol		RFP		NoA	Incept WS			First Draft	Final Draft	Evu Comm	Final Report Submit
Study on e-Commerce	ToR Final	Eol		RFP		NoA	Incept WS			First Draft	Final Draft	Evu Comm
Study on Branding Strategy			WS on First Draft			VWS on Final Draft		Evu Comm Meet	Final Draft Submit			
Study on TVET				WS on First Draft			VWS On Final Draft		Evu Comm Meet	Final Draft Submit		
Smooth Transition Strategy (STS) Preparation	Validatio n WS (07 July)	ToT on STS										

Name of Events	July 2024	August 2024	Sept 2024	October 2024	Nov 2024	Dec 2024	Jan 2025	Feb 2025	March 2025	April 2025	May 2025	June 2025
Consultation with CDP on EMM							EMM with CDP					
Consultation with WIPO on Grad Support Package		Consultation					Consultation				Implementation Rev	
Reports/publications/documentations for National & Intl. agencies	Report on Indus Product	STS Doc Publication								Report on Brand Strategy	Report on TVET	
<i>C. Meetings/ Discussions/ Committees</i>												
Meetings/discussions/consultations with National & Intl. Agencies				Consul with Lao & Nepal on STS						Consul with Lao & Nepal on STS		
STS Working Group Meeting			10 <sup>th</sup>		11 <sup>th</sup>						12 <sup>th</sup>	
Meeting of the Joint Task Team for STS				9 <sup>th</sup>					10 <sup>th</sup>			
Meeting of the STS Sub-Committee						9 <sup>th</sup>				10 <sup>th</sup>		
PIC Meeting		21 <sup>st</sup>			22 <sup>nd</sup>			23 <sup>rd</sup>		24 <sup>th</sup>		
PSC Meeting		22 <sup>nd</sup>				23 <sup>rd</sup>			24 <sup>th</sup>		25 <sup>th</sup>	
PIU Meeting	55 <sup>th</sup>	56 <sup>th</sup>	57 <sup>th</sup>	58 <sup>th</sup>	59 <sup>th</sup>	60 <sup>th</sup>	61 <sup>st</sup>	62 <sup>nd</sup>	63 <sup>rd</sup>	64 <sup>th</sup>	65 <sup>th</sup>	66 <sup>th</sup>
<i>D. Training/ Knowledge Development</i>												
Training on LDC Graduation Related Issues	Training on STS			Training on STS			Training on STS			Training on STS		
FGD/ RT on key sectoral/ Thematic issues		FGD1			FGD2			FGD3			FGD4	

FGD= Focused Group Discussion; RTC= Round Table Conference.

\*This is a living document and to be updated as and when necessary, depending on the situations and guidance of the competent authority.